

DATE _____

TO			FILE	
FROM			CONTRACT NO. _____	
			CO-RTE-PM _____	
			FED NO. _____	
CHANGE ORDER NO. 14	SUPPLEMENT NO.	CATEGORY CODE AAZZ	CONTINGENCY BALANCE (Including this change) \$ _____	
CHANGE ORDER AMOUNT \$ 48,229.18			HEADQUARTERS APPROVAL REQUIRED? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO	
SUPPLEMENTAL FUNDS PROVIDED \$ _____			IS THIS REQUEST IN ACCORDANCE WITH ENVIRONMENTAL DOCUMENTS? <input type="checkbox"/> YES <input type="checkbox"/> NO	
ORIGINAL CONTRACT TIME: _____ DAY(S)	TIME ADJUSTMENT THIS CHANGE: 0 DAY(S)	PREVIOUSLY APPROVED TIME ADJUSTMENTS: _____ DAY(S)	PERCENTAGE TIME ADJUSTED (Including this change) _____ %	TOTAL # OF UNRECONCILED DEFERRED TIME (Including this change) _____

THIS CHANGE ORDER PROVIDES FOR (Use additional pages as needed):

This change order provides for:

Payment adjustments to the unit prices for Bid item No. 18, "Temporary Crash Cushion Module;" Bid Item No. 19, "Remove Yellow Thermo Stripe;" Bid Item No. 33, "Geotextile Cushion;" and Bid Item no. 34, "Geomembrane (Gas Resistant)," in accordance with Section 9-1.06B, "Increases of More Than 25 Percent," of the *Standard Specifications*.

Reason for Change:

As requested by the contractor, payment adjustments to unit prices for Bid Item No. 48, "Hot Mix Asphalt (Type A)," and Bid Item No. 49, "Hot Mix Asphalt (Open-Graded)" in accordance with Section 9-1.06C, "Decreases of More Than 25 Percent," of the *Standard Specifications*.

Method of Payment:

The method of payment will be a Payment Adjustment at Agreed Lump Sum price. Cost analyses and backup information is on file in the project records.

Time Adjustment:

There will be no time adjustment due to this change order since the change did not affect the controlling activity.

CONCURRED BY:	ESTIMATE OF COST
CONSTRUCTION ENGINEER/BRIDGE ENGINEER DATE	THIS REQUEST TOTAL TO DATE
PROJECT ENGINEER DATE	ITEMS
PROJECT MANAGER DATE	FORCE ACCOUNT _____
FHWA REP. DATE	AGREED PRICE _____
ENVIRONMENTAL DATE	ADJUSTMENT \$48,229.18
MAINTENANCE DATE	TOTAL \$48,229.18
OTHER (SPECIFY) DATE	FEDERAL PARTICIPATION
HQ OR DISTRICT PRIOR APPROVAL BY DATE	<input type="checkbox"/> PARTICIPATING <input type="checkbox"/> PARTICIPATING IN PART <input type="checkbox"/> NONE
RESIDENT ENGINEER SIGNATURE DATE	<input type="checkbox"/> NON-PARTICIPATING (Maintenance) <input type="checkbox"/> NON-PARTICIPATING
	FEDERAL SEGREGATION (If more than one funding source or P.I.P. type)
	<input type="checkbox"/> CHANGE ORDER FUNDED PER CONTRACT <input type="checkbox"/> CHANGE ORDER FUNDED AS FOLLOWS
	FEDERAL FUNDING SOURCE PERCENT

ADA Notice

For individuals with sensory disabilities, this document is available in alternate formats. For information, call (916) 445-1233, TTY 711, or write to Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.